## Sprint 3 Report

TRVLR Usman Zahid Marvin Corro Jyotsna Prakash

Winter 2016

#### Actions to Stop Doing

In retrospect, we should have met more often. I (Usman) did not get as much work completed as I should have. Keeping accountability as a main facet of our team would have been more beneficial. Too much of the load was put on Marvin and Jyotsna in the earlier sprints. Trying to get the work completed on time as well would have been a bigger issue to try to implement.

### Actions to Start Doing

Finshing tasks a team. Finish the website before the final presentation demonstration. Meet up as necessary to get the task done and reach out to resource (online or TA).

## Actions to Keep Doing

Getting the tasks completed as they have been broken down. Meeting up more often and reaching out when stuck on particular problems. Keeping a line of communication viable as we all have very difficult schedules.

# Work Completed/Not Completed

Completed: CSS, Google API, Destination Creation, Ajax implementation

Not completed: Private Messaging

#### Breakdown of rate of work

See burnup chart