Sprint 2 Plan Project: TRVRL

Team: Team21

Usman Zahid, Jyotsna Prakash, Marvin Corro

March 16, 2016

Determine user stories:

NOTE: Some of our user stories from our previous sprint got pushed back to this current sprint because lack of time — For this sprint we will use the following user stories:

- 1. (Hard) As a user I want to create "itineraries" of places I am going to travel too
- 2. (Medium) As a user I want to be able to see other peoples "itineraries"
- 3. (Medium) As a user I want to be able to follow other users to keep up to date with there trips
- 4. (Harder) As a user I want to be able to supply user content by adding destinations of places FROM SPRINT 1
- 5. (Hard) As a user I want to give tips on these destination pages for others to see **FROM SPRINT 1, BUT PUSHED TO PRODUCT BACKLOG**

Determine tasks:

For this sprint we will split up task as follows

- 1. (Hard) As a user I want to create "itineraries" of places I am going to travel too (Marvin) 3 hours
 - (a) Use Ajax so user can add itinerary from there profile page

- (b) Use Ajax so the user can see there post group instantly
- (c) Update the right DB
- 2. (Medium) As a user I want to be able to see other peoples "itineraries" (Marvin) 2 hours
 - (a) Call the right DB and send info from back end to front
 - (b) Post all the entries from the DB
 - (c) Fix the HTML to do so
- 3. (Hard) As a user I want to be able to follow other users to keep up to date with there trips (Jyotsna) 8 hours
 - (a) Use Ajax to call find proper users
 - (b) Make sure user cannot follow themselves
 - (c) Update profile page using Ajax to show who is following who
- 4. (Harder) As a user I want to be able to supply user content by adding destinations of places (Usman/Marvin) **10 hours**
 - (a) Work on the page HTML
 - (b) Come up with logic for the DB

Role Assignment:

Usman Zahid: PO

Jyotsna Prakash: SCRUM MASTER

Marvin Corro: N/A